

October 14, 2024

Town of Schroeppel Residents Bankrupt Road Water District Oswego County, New York

Dear Resident,

On behalf of the Town of Schroeppel, I write to inform you of progress that the Town, Highlander Construction and C2AE have made to bring clean drinking water to the Bankrupt Road Water District community.

The effort to design and construct thousands of feet of pipe can take a significant amount of time to complete. We have made substantial progress with a few items yet to be completed. There was a significant delay in obtaining the NYS Canal crossing permit. This delay contributed to the easement delays required to perform construction activities. These permit and easement delays were significant enough to bring the Bankrupt Rd. project schedule into conflict with the contractor's schedules for their other projects. Unfortunately, this delay forced the contractor to pull off the project for a short duration to address their other commitments. The good news is the contractor is ready to remobilize and has expressed they expect to start up this month. This is good news!

As construction activities start up again, we want to make sure everyone stays safe. Watch for construction vehicles as the remaining work is finished. After the new watermain under the river is completed, the contractor is expected to complete individual residential water service installations along County RT. 6 Right-of-Way. The plan is to begin final testing across the entire system before the end of the year. A Homeowner information letter will be sent out after the lines have been tested and approval has been gained from the NYS Department of Health (DOH). Finally, restoration of public and private properties (grass, driveways, patching seeding etc.) will be started after that and completed in the Spring 2025.

We appreciate your patience during this time and appreciate your continued support in order that all residents of the Bankrupt Road Water District who want clean drinking water will have the opportunity to get it.

Sincerely,

Barry J. Vygiono
Barry Viggiano

Project Manager